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DTR is a continuation project envisioned in the early 1990's and begun in 1998 to 

replace multiple disparate wireless communications systems operated by State and local 
government agencies. The Division of Information Technologies has finished implementing 
five of seven phases of the Digital Trunked Radio (DTR) project. DTR is being planned and 
constructed through partnerships with local governments. It replaces obsolete radio systems 
operated by state agencies and will be available to all local governments that choose to 
participate in this new innovative technology.  

DTR provides a seamless statewide wireless system that enables direct 
communications between agencies that absolutely must communicate during times of 
emergency. DTR supports wireless voice and in the future data communications on a single 
integrated system based upon the suite of open standards called Project 25. The main 
deliverables of DTR are the elimination of interoperability issues between Public Safety 
agencies and improved statewide wireless communication coverage in support of their 
mission to protect life and property. DTR has received funding through the "Public Safety 
Trust Fund "created by HB98-1068 and more recently through Homeland Security and 
Federal Grants. 

Phase I of the project was completed in 1999 with partnerships developed between the 
State of Colorado, Douglas and Jefferson Counties. This method of partnering with local 
government has served as the model for current and future phases. The construction of up to 
200 communication sites strategically located throughout the State are planned that will 
ensure reliable communications to all participating agencies. As of today there is seamless 
DTR wireless coverage from New Mexico North to Wyoming and East to Kansas along the 
entire Eastern slope of Colorado and partial coverage on the Western Slope.  Infrastructure 
consists of 93 DTR radio sites operating on two Zone Controllers, with a third Zone under 
construction. Today there are over 180 agencies and approximately 18,100 wireless 
customers using DTR. These customers are a combination of State, Federal and local 
government agencies.  

The table below shows the current and future status of the project and the counties 
associated with each phase. For more detailed information please visit our Website at 
http://www.colorado.gov/dtr.  

Project 
Year 

Project 
Phase 

Counties Status 

FY98-99 Phase I Arapahoe, Denver, Douglas and Jefferson Complete 
FY99-00 Phase II Adams, Broomfield, Boulder, Clear Creek and 

Gilpin 
Complete 

FY00-01 Phase III Elbert, Weld, Morgan, Larimer, Phillips, 
Sedgwick, Yuma, Washington, Kit Carson, 
Cheyenne, Lincoln and Logan  

Complete 

FY01-02 Phase IV El Paso, Pueblo, Fremont, Teller, Custer, Otero, 
Las Animas, Huerfano, Baca, Prowers, Bent, 
Kiowa, Crowley, Park and Chaffee 

Complete 

 Phase V Mesa, Garfield, Rio Blanco, Routt, Moffat, 
Grand, Jackson, Pitkin, Lake, Eagle and Summit 

Some build-out 

 Phase VI Archuleta, San Juan, Hinsdale, Montrose, 
Gunnison, Ouray, La Plata, San Miguel, Dolores, 
Montezuma and Delta.  

Some build-out 

FY04-05 Phase VII Costilla, Conejos, Saguache, Alamosa, Rio 
Grande, Mineral,  
 

Infrastructure build out 
complete. Radio 
installation started. 
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