

DATES AND LOCATIONS ARE SUBJECT TO CHANGE

UPDATED: AUGUST 25, 2007

All radios statewide - regardless of agency need to show up at the following locations for rebanding unless other arrangements have been made.

NOT ALL AGENCIES OR USERS ARE LISTED AS WE HAVE LIMITED SPACE. ALL AGENCIES ARE TO SHOW UP FOR REBANDING IN THEIR COUNTY LOCATIONS.

NORTHERN COUNTIES FROM EAST TO WEST

| | | | |
|---|---|--|--|
| NORTHERN PART OF THE STATE WILL BE REBAND BY: WIRELESS ADVANCED COMMUNICATIONS (WAC) | Andy Bellendir 3901 West Service Rd Evans, CO 80620 (970) 330-9415 | WAC has two trailers and two full crews working in various areas at the same scheduled timeframe. | |
| DETAILED SCHEDULE WITH AGENCIES/COUNTIES/LOCATIONS WIRELESS ADVANCED COMMUNICATIONS (WAC) | | | |

| DATE | COUNTY | AGENCY | LOCATION |
|----------------------|---------------|---------------|------------------|
| 8/27/2007 to 8/31/07 | Moffat | All agencies | To be determined |
| 28-Aug | Moffat | All agencies | To be determined |
| 29-Aug | Moffat | All agencies | To be determined |

UPDATED: AUGUST 25, 2007

All radios statewide - regardless of agency need to show up at the following locations for rebanding unless other arrangements have been made.

NOT ALL AGENCIES OR USERS ARE LISTED AS WE HAVE LIMITED SPACE. ALL AGENCIES ARE TO SHOW UP FOR REBANDING IN THEIR COUNTY LOCATIONS.

| FIRST TOUCH OF ALL SUBSCRIBERS-LEGACY | Art Lippolis 4955 Peoria Street Suite A Denver, CO 80239 (303) 799-3933 | Legacy has two trailers and two full crews working in various areas at the same scheduled timeframe. | |
|---|--|---|----------------------------|
| DETAILED SCHEDULE WITH AGENCIES/COUNTIES/LOCATIONS LEGACY COMMUNICATIONS | | | |
| DATE | COUNTY | AGENCY | LOCATION |
| 30-Aug | Routt | Hot Sulphur Springs EMS, Grand County EMS, Pierson Electronics Yampa Medical Center | At each of these locations |